

Project Scope Document

Project: Clean & Protect Co. – Mobile application development scope (PHASE – 1)



Point Perfect Technology Solutions

We push the limits of perfection

TABLE OF CONTENTS

1. Introduction & Context	3
2. Project Objective	3
3. Scope Overview	3
3.1 In-Scope (Phase 1)	3
3.2 Out of Scope (Deferred to Future Phases)	3
4. Functional Overview	4
5. User Roles and Responsibilities	4
6. User Stories & Acceptance Criteria	5
6.1 Technician	5
6.2 Team Lead	5
6.3 Client.....	5
7. UI/UX Design Expectations	6
8. Data Flow Overview	6
9. Dependencies	6
Client-Side	6
Technical.....	7
10. Deliverables	7
11. Risks & Mitigation.....	7
12. KPIs	7
13. Phase Roadmap Summary.....	8

1. Introduction & Context

Clean & Protect Co. aims to digitally transform its janitorial operations by introducing a centralized mobile-first platform to replace paper-based tracking, manual inspections, and reactive issue management.

Phase 1 focuses exclusively on **mobile application development**, forming the operational backbone for subsequent web and analytical modules. The application will empower **Technicians, Team Leads**, and **Clients** with real-time visibility, accountability, and proactive communication

2. Project Objective

To deliver a **mobile application (Android & iOS)** that:

- Enables field technicians to record daily cleaning activities and upload proof.
- Allows team leads to assign, inspect, and verify service quality.
- Provides clients with visibility into service progress, feedback submission, and SLA-driven ticket closure.
- Creates a unified digital ecosystem for real-time accountability and transparent service reporting.

3. Scope Overview

3.1 In-Scope (Phase 1)

- Mobile App (Technician, Team Lead, Client roles).
- Core modules: Task & Schedule, Inspections, SLA Tickets, Feedback, Notifications, Audit Log.
- Backend architecture (APIs, database, media storage).
- Basic reporting for field roles (mobile summaries).
- Deployment to Android (Play Store) and iOS (TestFlight).

3.2 Out of Scope (Deferred to Future Phases)

Item / Feature	Description	Planned Phase
Operations Web Portal	Full supervisor/admin dashboards, SLA configuration, KPI overview.	Phase 2

Client Relations Dashboard	Multi-site visibility, communications tracking, and follow-ups.	Phase 3
KPI & Analytics Layer	Reports, dashboards, and audit exports for management.	Phase 4
SaaS Enablement	Multi-tenant model for white labelling to other janitorial firms.	Phase 4
Payment Gateway & Subscription Management	For future SaaS revenue model.	Phase 4
Multi-language Support	English by default; other locales planned.	Phase 3

4. Functional Overview

The mobile application will be modular, comprising six primary features:

1. **User Authentication & Role Access**
2. **Task & Schedule Management**
3. **Inspection & Quality Scoring**
4. **Corrective Action & SLA Workflow**
5. **Client Feedback & Rating**
6. **Notifications, Audit Logs & Offline Sync**

Each module is designed for **offline-first functionality**, allowing technicians and leads to operate in low-connectivity environments and sync data automatically when online

5. User Roles and Responsibilities

Role	Key Responsibilities	Access Level
Technician	Execute cleaning tasks, capture photo proof, mark completion, view assigned work.	Mobile only
Team Lead	Assign/reassign tasks, inspect work, record quality score, initiate SLA tickets.	Mobile + Web-lite
Client / Customer	View service status, submit feedback, rate service, reopen unresolved issues.	Mobile / Web-lite

6. User Stories & Acceptance Criteria

6.1 Technician

ID	User Story	Acceptance Criteria
T1	As a Technician, I can log into the mobile app using my credentials and see only the sites assigned to me.	Secure login using Firebase Auth; view limited to assigned sites.
T2	As a Technician, I can view daily and weekly task lists with status, due time, and checklist.	Tasks grouped by day; “To-Do”, “In Progress”, “Completed” filters active.
T3	As a Technician, I can mark a task complete and upload photo evidence of the work.	Upload under 5 MB; success confirmation visible; sync queue enabled offline.
T4	As a Technician, I can receive push notifications when a new task is assigned or reopened.	Notification arrives ≤ 30s of event; opens correct task record.
T5	As a Technician, I can view historical tasks (30 days) for reference.	Scrollable log sorted by date.

6.2 Team Lead

ID	User Story	Acceptance Criteria
L1	As a Team Lead, I can assign and reassign daily tasks to technicians.	Task appears instantly on technician dashboard; updated on backend.
L2	As a Lead, I can conduct inspections using a 1–5 rating scale and add remarks/photos.	System prevents submission without rating and photo if required.
L3	As a Lead, when a score < 4 is submitted, the system automatically generates a corrective ticket with SLA countdown (5 days).	Ticket appears in SLA dashboard; due date calculated automatically.
L4	As a Lead, I can view ticket status and receive alerts before SLA expiry.	50% and 100% SLA notifications received.
L5	As a Lead, I can view summary reports of team performance.	Report views by technician/site with scores, tasks, and SLA metrics.

6.3 Client

ID	User Story	Acceptance Criteria
C1	As a Client, I can log in and view my site’s ongoing and completed cleaning activities.	Dashboard lists current tasks, completion % and timestamps.
C2	As a Client, I can submit a feedback rating (1–5) with optional text and photo/video attachments.	Form validates rating; upload success prompt shown.

C3	As a Client, if dissatisfied, I can reopen a closed ticket.	Ticket status changes to “Reopened” and linked to same case ID.
C4	As a Client, I can view SLA progress for open issues.	SLA bar and remaining days shown dynamically.

7. UI/UX Design Expectations

- **Technician View:** Simple cards for each task, large “Complete” button, offline indicator, upload proof icon.
- **Lead View:** Task overview grid, “Inspect” action opens checklist modal, SLA tab for pending tickets.
- **Client View:** Service dashboard with “Rate Service” button, visual indicator for SLA performance.
- **Color Coding:** Green (Completed), Yellow (Pending), Red (Overdue).
- **Accessibility:** Font scaling & simple icons for non-technical field staff.

8. Data Flow Overview

1. **Task Flow:**
Supervisor (future phase) → Team Lead → Technician → Completion & photo → Sync to Cloud.
2. **Inspection Flow:**
Team Lead inspects task → Enters score → If <4 → Auto SLA Ticket → Timer begins → Corrective proof → Closure confirmation.
3. **Feedback Flow:**
Client → Submits rating/photo → Auto alert to Operations Admin → If <4 → Corrective flow triggered

9. Dependencies

Client-Side

- Provision of inspection templates and task forms by category (Retail, Healthcare, Industrial).
- Brand guidelines, logo, and colour palette.
- Site and user master data (Technicians, Leads, Clients).
- Access to current partner app for UX benchmarking.

Technical

- Firebase setup (Auth + FCM).
- Storage bucket access (AWS/Azure).
- API gateway configuration.

10. Deliverables

Stage	Deliverable	Description
Design	UI/UX Mockups	High-fidelity screens for all roles.
Development	Mobile App Build (v1.0)	Technician, Lead, and Client modules implemented.
Integration	API + Storage	REST APIs integrated for task, feedback, and SLA.
QA/UAT	Test Cases + Report	Functional, regression, and sync testing completed.
Deployment	Release Build	Production-ready Android/iOS builds deployed.
Documentation	Handover Kit	User guide, admin manual, API schema, training deck.

11. Risks & Mitigation

Risk	Impact	Mitigation
Delay in client template delivery	Medium	Use generic checklists, update dynamically post-UAT.
Technician tech literacy	High	Simplified UI, icon-based workflows, tutorial screens.
Connectivity drops	Medium	Local queue + background sync.
Security compliance with photos	Medium	Encryption at rest, signed URLs for retrieval.

12. KPIs

Metric	Target Value	Frequency
Task completion within SLA	≥ 90%	Weekly
Avg. inspection score	≥ 4.2	Monthly
Client satisfaction index	≥ 4.0	Monthly
Proof upload success rate	≥ 95%	Daily
App uptime	≥ 99%	Continuous

13. Phase Roadmap Summary

Phase	Objective	Primary Modules
Phase 1 (Current)	Mobile App Foundation	Technician, Lead, Client apps, task, feedback, SLA, audit
Phase 2	Operations Web Portal	Supervisor & Admin dashboards, SLA setup, reporting
Phase 3	Client Transparency & Relations	Client dashboard, ticket workflows, feedback analytics
Phase 4	Analytics & SaaS Expansion	KPI dashboards, subscription management, payments