

Project Scope Document

Project: Clean & Protect Co. – Mobile and Web application development scope



Point Perfect Technology Solutions

We push the limits of perfection

Table Of Contents

1. Project Scope & Summary	2
2. Operations Model (As-Is)	3
3. Identified Challenges	3
4. Proposed Solution	3
4.1. Mobile App (Phase 1 – Field & Client Users).....	4
4.2. Admin Console (Phase-1 Limited)	4
4.3. Operations Web Portal (Phase 2).....	4
4.4. Client Dashboard (Phase 3)	4
5. Functional Scope.....	4
A. User & Role Management	4
B. Task & Schedule Management.....	4
C. Inspection & Quality Scoring	5
D. Corrective Action & SLA Workflow	5
E. Client Feedback & Rating	5
F. Client Relations Dashboard	6
G. Reporting & Analytics	6
H. Notifications & Alerts.....	6
I. Audit Trail & Compliance	6
6. Data Flow Overview	6
7. Reporting & KPI's	7
8. Implementation Phases	7
9. Points to Consider	7

1. Project Scope & Summary

Clean & Protect – Janitorial Division

Digital Operations Platform (Mobile + Web App)

Clean & Protect’s Janitorial Division has established a well-structured operational model built on **consistency, accountability, and proactive communication**. While the existing hierarchy and field operations ensure oversight, the reliance on manual processes limits transparency, delays communication, and impacts service consistency.

This project aims to **digitally transform** Clean & Protect’s janitorial operations through a **custom mobile and web-based application** designed to:

- Digitize daily cleaning, inspection, and feedback workflows
- Provide real-time operational visibility across all user levels
- Automate SLA-based corrective actions and reporting
- Enable seamless collaboration between field teams, operations, and client relations
- Strengthen accountability through data-backed quality scoring and follow-up verification

By leveraging the proposed **Clean & Protect App**, every role — from **Technicians to Senior Admins** — will have clear visibility, defined responsibilities, and structured communication channels. This digital transformation will bridge the current operational gaps, reduce redundant effort, and create a culture of **measurable service excellence and transparency**.

The implementation will follow a **phased rollout approach**, starting with key functional modules for internal operations, followed by client-facing portals and reporting dashboards. This ensures early enablement, feedback incorporation, and smooth adoption across all levels

2. Operations Model (As-Is)

Clean & Protect’s existing hierarchy ensures efficient coordination from the field to corporate operations.

Role	Key Responsibilities	Reports To
Technicians	Execute daily cleaning activities, follow checklists, capture photos of completed work.	Team Leads
Team Leads	Supervise on-site execution, conduct inspections, record quality scores, guide technicians.	Operations Supervisors

Operations Supervisors	Manage regional operations, ensure compliance and scheduling, monitor inspection outcomes.	Operations Admin
Operations Admin	Support supervisors, track compliance reports, manage escalations and documentation.	Senior Admin Team
Client Relations Team	Manage communication, feedback, and client satisfaction; verify corrective closures.	Senior Admin Team
Senior Admin Team	Provide corporate oversight, review performance analytics, ensure accountability and quality alignment.	Executive Management

3. Identified Challenges

Based on the client's problem statement and initial analysis, the following operational challenges were identified:

Challenge	Impact
Inconsistent service execution	Variable site quality and client dissatisfaction
Limited transparency	No real-time visibility for clients or supervisors
Manual reporting	Delays in inspections and issue resolution
Feedback fragmentation	Data scattered across forms, emails, and manual systems
Reactive problem handling	Issues addressed only after clients complain
High admin workload	Frequent staff rotation makes assignments inefficient

4. Proposed Solution

A unified **Clean & Protect Operations App Suite** consisting of:

A unified **Clean & Protect Operations App Suite** comprising:

4.1. Mobile App (Phase 1 – Field & Client Users)

- Technician and Team Lead operational tools
- Geo-targeting and check-in-based task access
- Inspection templates customized per contract
- SLA automation and corrective workflows
- Client feedback, ratings, and sub-ticket submission

4.2. Admin Console (Phase-1 Limited)

- Controlled access for Operations Admin & Senior Admin
- Contract/Work Order setup

- Geo-targeting and SLA configuration
- Form Builder & Template Publisher (Inspection + Feedback)
- Site geofence management
- Audit logs

4.3. Operations Web Portal (Phase 2)

- SLA dashboards, analytics, issue tracking
- Supervisor portal with performance metrics
- Full reporting suite

4.4. Client Dashboard (Phase 3)

- Multi-site visibility
- Real-time issue history & closure verification
- Feedback analytics

5. Functional Scope

A. User & Role Management

- Secure, role-based access control.
- Configurable privileges per user type (View, Edit, Approve, Assign).
- Users mapped to specific sites, bes, and teams

B. Task & Schedule Management

- Tasks generated under defined **Contracts / Work Orders**
- Contracts include frequency, service category, SLA rules, and assigned templates
- Team Leads can **bulk assign or reassign** tasks
- Technicians must check in using:
 - QR Code
 - Access Code
 - GPS Geolocation
- **Optional Geo-Targeting:** Certain tasks may require the technician to be physically present inside a geo-fenced area before they can **view, start, or close** the task. This setting is configurable per contract or task
- Tasks include checklists, proof uploads, and offline queueing

C. Inspection & Quality Scoring

- The system must support **multiple inspection types**, such as Daily Cleaning, Deep Clean, Compliance Check, or Site Visit.

- Each inspection type must allow **customizable questions**, because each contract may require unique checklists, rating fields, and compliance items.
- Operations Admin / Senior Admin can configure and update inspection templates through a Form Builder interface.
- Team Leads conduct inspections using a **1–5 scoring matrix** with required photos/comments as needed.
- Any score below 4 auto-triggers a Corrective Action Ticket.
- **Scoring rules:**
- Score = 3 → Standard **5-day SLA**
- Score ≤ 2 → **Critical SLA (24 hours)**
- Inspection documentation (photos, comments) is stored securely in the system

D. Corrective Action & SLA Workflow

- Auto-ticket generation for any score < 4
- SLA countdown with 50% & 100% alerts
- Sub-tickets for repeat issues (instead of reopening)
- SLA rules differ based on severity:
 - Score = 3 → 5-day SLA
 - **Score ≤ 2 → 24-hour critical SLA auto-trigger**
- SLA chain: Technician → Team Lead → Supervisor → Operations Admin → Senior Admin

E. Client Feedback & Rating

- Clients submit structured site-level feedback with a **hybrid rating scale**:
- Numeric rating (1–5)
- **Descriptive labels** (Satisfactory, Somewhat Satisfactory, Unsatisfactory)
 - “*Somewhat Satisfactory*” = *minor non-recurring issues (e.g., ≤ 2 –3 items missed)*
 - Photos and comments can be attached.
 - Feedback automatically updates SLA, quality, and satisfaction KPIs.
 - If a client reports a repeat issue, the system must create a **sub-ticket** linked to the original ticket (instead of reopening previously closed tickets).
 - Sub-tickets allow tracking how many issues occurred at a location over time
- Feedback data feeds directly into quality KPIs and dashboards.

F. Client Relations Dashboard

- View open issues and their SLA countdown.
- Log communications, mark follow-ups, and attach proof of resolution.
- Coordinate directly with operations for rapid closure

G. Reporting & Analytics

- Multi-layer dashboards for management and audit tracking.
- KPIs include:
- Average Service Quality Score
- SLA Adherence Rate
- Corrective Action Turnaround Time
- Photo-Proof Compliance %
- Client Satisfaction Score
- Exportable reports (PDF/Excel).

H. Notifications & Alerts

- Automated alerts for SLA breaches, low scores, and pending feedback.
- Push + Email notifications for assigned tasks and escalations.

I. Audit Trail & Compliance

- Log every user action with timestamps and identifiers.
- Audit-ready logs accessible to Senior Admin and HQ.

6. Data Flow Overview

1. Field Execution Flow

Technician → completes task → uploads photo → Team Lead inspects → Supervisor verifies

2. Issue Resolution Flow

Inspection (score <4) → auto ticket → assigned → corrective proof → Client verification → closure logged

3. Client Feedback Flow

Client rates service → feedback logged → Client Relations acts → issue closed → performance metrics updated

7. Reporting & KPI's

KPI	Definition	Owner
Average Quality Score	Average of inspection ratings per site/period	Operations Supervisor
SLA Compliance Rate	% of issues resolved within set SLA	Operations Admin
Client Satisfaction Index	Average of client feedback ratings	Client Relations
Photo Proof Rate	% of completed tasks with valid proof	Team Lead

Recurring Issue Frequency	% of repeated issues in last 30 days	Senior Admin
----------------------------------	--------------------------------------	--------------

8. Implementation Phases

Phase	Focus Area	Deliverables	Users
Phase 1	Core Field Operations	Mobile app (Technician + Team Lead), Task logging, Inspections	Field teams
Phase 2	Operational Oversight	Web portal with SLA & Reporting modules	Operations & Admin
Phase 3	Client Transparency	Client dashboard with rating and issue closure	Clients, Relations
Phase 4	Analytics & Expansion	KPI dashboards, audit exports, multi-b scaling	Senior Admin & Corporate

9. Points to Consider

- Inspection templates and scoring rubrics will be provided by Clean & Protect.
- SLA period (default 5 days) configurable per client or site.
- Photo upload limited to optimized file sizes (<5MB).
- Branding (logos, colours, tone) to follow Clean & Protect's corporate identity.
- Phase 1 will focus on internal users before opening client-facing modules

10. Approval

Name	Designation	Signature	Date
Gerald/Kenna	CEO/Executive - Clean & Protect Co		
Lenin Pappachen	Vice president, PPTS Solutions		